
planera

Flipping the Construction Profit Equation

Why true margin is won or lost in the bid phase

Cost Margin +10%



Introduction

In an era of economic volatility, high interest rates, and hyper-compressed operational margins, construction firms across all sectors face unprecedented pressure to protect their bottom lines.

While the technology landscape floods the market with field reporting and post-construction tracking tools, the industry continues to ignore a fundamental truth: project profitability is severely anchored at the preconstruction stage.

Once a flawed bid is signed, field execution can only minimize losses, never engineer a recovery.

The structural disconnect in modern estimating

For decades, construction estimators have followed a deeply entrenched, highly mechanical ritual.

They perform quantity takeoffs, consult extensive historical databases, and apply standardized unit rates; estimating that a certain process costs a specific amount per linear foot, requires a fixed number of man-hours per square foot, or fits neatly into a historical baseline.

While accurate historical data is necessary to participate in the business, it lacks the contextual intelligence required to win profitably. The traditional workflow treats project scheduling as a secondary, bureaucratic afterthought rather than a structural foundation.

In a standard bidding timeline, a firm might invest over 100 man-hours detailing a cost estimate, yet allocate fewer than five hours to constructing the operational schedule.

The consequence of this lopsided allocation of effort is a structural disconnect between price and reality. Estimators frequently generate a static cost structure and attach a generic, "feel-good" schedule to fulfill proposal criteria.

This separation hides operational friction points - such as equipment standby costs, labor gaps, and suboptimal sequencing - until the project enters execution, when it is already too late.

"Our industry is basically working on its head. They don't really understand the problem, and they don't go about solving it. If you spend 100 man-hours in estimating a job, people spend between one to five man-hours at the most on actually building a schedule."



Saif Lodhi,
VP, California Engineering Contractors

The mathematical reality of margin erosion

When massive, multi-million or billion-dollar construction enterprises routinely operate on razor-thin net margins of 2% to 3%, accurate pricing during procurement is critical.

Underestimating the true operational cost of a project by even fractional percentage points can completely eliminate a firm's profit.

Consider a project where the baseline reality of execution will demand a cost of **100**. If an estimating team relies on generic unit costs and misjudges the unique logistical constraints of the site, they might calculate an erroneous cost basis of **95**. Adding a standard **10%** target margin yields a final bid price of **104.5**.

When the true cost of execution hits **100**, the anticipated **10%** margin instantly contracts to an unsustainable **4.5%**. If field complexities push the actual required labor from **5** man-hours per unit to **7**, the project moves deeply into negative margins.

The leverage of minor margin improvements

In a high-volume, low-margin environment, adding just a single percentage point of margin through precise precon scheduling does not represent a minor 1% gain.

For a company operating on a 3% net profit margin, capturing an additional 1% via accurate risk pricing scales total corporate profitability by **33.3%**. Better production is a welcome bonus; precise scheduling is an essential strategy.

"The number one driver of job margin erosion is generally in the preconstruction stage.

If you don't figure the cost of the job out properly at the time of procurement, it’s very, very difficult to make the margin up. Supervision, admin control, safety—that is table stakes.

That is not how you make profit. Profit is made at the time of project procurement."



Saif Lodhi,
VP, California Engineering Contractors


The strategic nexus of technology, process, and people

Many enterprise-level firms attempt to combat this lack of coordination by deploying software solutions or forcing aggressive standardization.

However, technology alone cannot salvage a broken workflow; it merely accelerates it. To drive real change, leadership must look past the tools themselves and focus on the strategic intersection where new technology aligns with updated operational workflows and human field experience.

When a construction organization treats software as a pure automation engine without re-engineering its fundamental bidding culture, the technology becomes a passive ledger of performance rather than a solution.

True transformation requires a shift where software serves as a collaborative bridge, empowering experienced builders to rewrite traditional estimating habits and de-risk projects before any contracts are executed.



"Once you build the schedule, you're not thinking of cost; you're thinking of sequence. Once you have made a plan, then what you're doing is you're pricing the plan, versus you price the job and just do a feel-good schedule.

You understand the compression, you understand when equipment will be on standby... that’s when we price the job."



Saif Lodhi,
VP, California Engineering Contractors

The strategic alternative: pricing the plan via decentralization

To protect project profitability from these risks, forward-thinking operations are systematically restructuring their preconstruction workflows.

They abandon the standard sequence of pricing first and scheduling second. Instead, they institute a new mandate: build the project sequence entirely via a rigorous operational schedule before applying costs.

A critical component of this transition is fighting the corporate temptation to centralize scheduling within isolated project-control silos. While enterprise firms often seek centralized control to enforce consistency, this creates operational friction and distances the schedule from field realities.

True accuracy requires the decentralization of the planning function; putting scheduling tools directly into the hands of field estimators, superintendents, and project managers who understand how work actually gets built.

By mapping out the precise building sequence on day one through a decentralized workflow, the team uncovers realities that unit-rate estimating misses entirely.

They can accurately project exactly when critical machinery or specialized labor crews will sit idle on standby, visualize when a structural tight-spot will require multi-crew coordination to finish on time, and precisely calculate general and administrative (G&A) burdens based on real logistical demands rather than speculative timelines.

Technological enablement: collaborative canvas vs. linear calculators

Implementing this decentralized shift requires moving away from traditional scheduling tools like Primavera P6 during the planning phase.

While P6 remains a requirement for contract compliance and formal client submittals, its rigid, horizontal interface is built for record-keeping rather than active project design. It functions as a calculator for a single scheduler, not a collaborative environment where cross-functional builders can map out a project.

To bridge this gap, modern preconstruction workflows are transitioning to Planera.

Operating on a digital canvas format, Planera allows decentralized teams—estimators, project managers, key subcontractors, and consultants—to collaboratively build, review, and stress-test project logic in real time.


This collaborative visibility allows companies to leverage their most valuable asset: field experience. Schedulers are rarely field builders; they understand logic constraints but lack firsthand knowledge of how specialized installations, material deliveries, or site coordination play out under real-world conditions.

By putting Planera's visual canvas in front of experienced builders, estimators, and superintendents, firms can build an honest, accurate baseline schedule that significantly de-risks the project from day one.

"P6 is a horizontal calculator. When you have Planera, and we put the canvas on a screen, everybody is looking at it, and we can all follow the schedule. We can collectively build the schedule or walk through the logic. And for new engineers, it's very fast to get them up to speed. If it's not for contract compliance, we wouldn't be using P6."



Saif Lodhi,
VP, California Engineering Contractors



Conclusion: de-risking as an insurance policy

In a volatile macroeconomic environment marked by inflationary pressures and tight capital markets, contractors can no longer afford to treat preconstruction scheduling as a bureaucratic box to check.

The current technology market focuses heavily on field reporting and administrative tracking software, but these tools primarily document losses rather than preventing them.

True risk mitigation requires an upfront commitment to thorough, collaborative, and decentralized scheduling before submitting a bid. This disciplined approach does not completely eliminate the unexpected hazards of field production, but it functions as an essential insurance policy for corporate margins.

By bringing people, process, and technology into alignment on Planera's collaborative platform, contractors can confidently price the plan, protect their bottom lines, and ensure long-term project profitability.

planera

Modern CPM Scheduling

Uniting office and field planning on a single platform.

You deserve better scheduling software

Powerful can be easy. **Book a demo to see how →**

Solutions for every workflow and project phase

Powerful, yet easy CPM engine

From master schedules to task-level tracking, Planera does it all. No need for P6 or Microsoft Project.

Real-time collaboration

Planera enables real-time collaboration so your team stays connected, informed, and ready to make better decisions.

Built-in AI scheduling assistant

Ask questions about your schedule, generate unlimited what-if scenarios, and explore recovery options with Manny.

Trusted by 100+ modern builders, including:

